
BNL TASK LIST 
 

1. FPD 
a. make changes from FPD++ to FMS  
b. install new racks west-south, west-north, tunnel 

i. obtain 2 9u VME crates 
ii. convert P3 backplanes 

iii. install cooling 
iv. Dress FPW cabling in back of crates 

c. Install QT boards and test 
d. Install 2nd concentrator in FMS racks 
e. Bring FPE back up to full capacity 

2. BEMC 
a. check arrival time at DSM of bits from differ crates in BEMC (Oleg.) 

3. TCD 
a. Do we need a second crate for cable driver cards? 

4. BBC 
a. Fab and install cable clamps for TAC boards (Ridgeway) 

5. Scaler 
a. Investigate problem with VME scalers 

i. Move all level converters to PMD crate in 1A2 
b. New scaler distribution system 

i. Design fpga based system 
ii. Fab and test new fpga-based system 

iii. Install on platform and cable 
c. 48bit scaler 

i. what remains to be done? 
6. TOF 

a. Install proto-type TOF-DSMI 
7. STP 

a. What tests remain for  STP ? 
 

8. Platform (general) 
a. Get broken fibers repaired 
b. Swap out noisy DSM in CTB slot 0x18 and fix cblt in 0x1f 
c. Get myrinet monitors hooked up to Ethernet and configured 
d. Move all cpu’s and servers to trg.bnl.local network 
e. Make L1/L0 connection to 2nd concentrator(?) 

9. L2 work 
a. Implement 2nd concentrator 
b. Implement DDL card into L2 

10. Counting house (general) 
11. general 

a. repair and test DSMs, CDBs, DIBs,  
b. move startrg2 -> startrg 
c. make new linux-based startrg2 



12. documentation 
a. post task list on web (run2007) 
b. post fiber document –  

i. get map overall star fiber map from dan 
ii. finish fiber owners and use document  

iii. create web table with info 
 
 
 


